CONSTRUCTION NOTICE
MISSION COLLEGE CAMPUS CLOSURE

PROJECT NAME: Mission College Campus Improvements

ACTIVITY DESCRIPTION:

1. Main Building Replacement- Site grading/ earthwork.
2. New IS Building/Child Development Center
3 .Phase 1 Geothermal Well
4. Gym HVAC mechanical upgrade
5. ADA turn around upgrades through April 13th.
6. Hospitality management landscape will begin the March 19th

SCHEDULE: **March 29th 2012 – April 6th 2012**

CAMPUS IMPACT:

1. The loop road is closed from Mercado to parking lot D. The loop road from the Mercado crosswalk will be open up to the Power Plant for Construction and Maintenance vehicles only. Concrete pours continue. Site grading/earthwork, and traffic control is ongoing.

2. Continue punch list work at the new IS Building and CDC. Minor construction occurring. Punch list work for Sorenson Hall.

3. Grading/Site work will continue in Phase 1 Geothermal Well Area. Well equipment will be onsite. Drilling starting this week

4. Work will start on next Tuesday February 21st through Friday April 13th. Dump truck set for Demo trash, HVAC work, and coordination with Gym calendar events. Crane lift Thursday March 29th (Early Am) through 8am.

5. Work beginning Monday April 1st through April 13th on ADA turn around work shown in Green on attached map. All areas of work will have safety measures to protect pedestrians and will remain open to pedestrian traffic.

6. Construction fencing has been erected around the perimeter of work. Contractor will mobilize and prep. Building will remain accessible during work duration.

Project Contact: Matt Pentin
EMAIL: mpentin@gilbaneco.com
TELEPHONE: (408) 569-7360

For more information regarding the Capital Improvement Program, please visit the Campus Construction Update page at: http://www.wvm.edu/facilities/